
   
TCR Program – Application Approval Project # 27.2 (PPNO T0272) – June 2006   
  
Alameda/Contra Vasco Road Safety and Transit Enhancement Project in Alameda and Contra Costa 
Costa Counties.  
 ($ X 1,000) 
Estimated Project Cost: $3,000 TCRP Funds Approved To Date: $3,000 
TCRP Funds – Subproject #27.2: $3,000 Phases(s) Approved To Date: All 
TCRP Funds for Project #27: $11,000   
Lead Agency: Alameda County 

Congestion Management 
Agency 

Implementing Agency: City of Livermore  

   
TCRP Allocations To Date: $3,000  for Phase(s): All 
Advance Approved: $0     for Phase(s): N/A 
   
 
Project Summary:   
The overall Vasco Road Safety and Transit Enhancement 
project consists of three separate sub-projects to provide 
improved access to the Altamont Commuter Express (ACE) 
rail service. Each sub-project will be covered under 
separate project applications. The three sub-projects are: 
 
• Sub-Project #27.1, straighten Vasco Road ($6.5 million 

of TCRP funding, total cost of $13.5 million); 
• Sub-Project #27.2, improvements to the Vasco Road 

commuter parking facility for the ACE platform station 
($3 million of TCRP funding, total cost $3.0 million); 
and 

• Sub-Project #27.3, Parking Structure for Valley Center 
Project ($1.5 million of TCRP funding, total cost of $8.5 
million). 

 
 
Sub-Project #27.2 will provide funding to construct approximately 220 additional parking spaces at the existing 
Altamont Commuter Express (ACE) station at Vasco Road for use by ACE riders and Livermore Amador Valley 
Transportation Agency (LAVTA) commuters. The existing lot consists of 80 spaces and fills up quickly, resulting in 
passengers parking on surrounding streets. 
 
  

 

 
  
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental 9/01 9/02 $19
2 Plans, Specifications, Estimates 11/01 7/06 $275
3 Right of Way Acquisition 12/02 12/04 $1,496
4 Construction 6/06 9/07 $1,210

Total: $3,000

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $19 $275 $1,496 $1,210 $3,000

Proposed
Committed $25 $275 $1,496 $1,204 $3,000
Proposed

Totals: $25 $275 $1,496 $1,204 $3,000

Totals:
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Prior TCRP Action:   
• Original Application was approved on July 11, 2001 (Resolution TA-01-11).   
• A minor amendment to update the project schedule for Phases 1, 2 and 3, was approved April 2002.   
• A subsequent application was approved on October 3, 2002 (Resolution TA-02-13) to program Phase 4, and 

included an amendment to redistribute funds from Phase 1 and Phase 2 to Phase 4. 
• A minor amendment was approved June 26, 2003, Resolution TAA-03-03, to update the project schedule. 

Additional time is needed to acquire the right of way because of the agency’s inability to award third party 
contracts due to the suspension of the TCR funding back in December 2002.   

• An amendment to update project schedule was approved June 17, 2004, under Resolution TAA-04-05, due to 
negotiations over R/W purchase and temporary suspension of TCR funds. 

• An amendment to update the project schedule was approved June 8, 2006, under Resolution TAA-06-28.  Also 
approved was a new allocation of $1,210,000 to Phase 4 (TFP-06-13).  $6 thousand allocated to Phase 1 was 
allowed to lapse – and then was added to the new allocation for Phase 4. 

 
Status of Conditions:  No conditions. 
 
Discussion/Issues:     
Regional Transportation Plan documentation on file.  CTC reviewed the Mitigated Negative Declaration and 
approved the project for future consideration of funding on August 22, 2002, under Resolution E-02-40. 
 
 
 
 


